
Action Item Log 
Gulfco Superfund Site Weekly Project Status 
6/20/2011 

Review and submit comments on Draft Proposed Plan. 

2 !Revise Proposed Plan. 

3 I Proposed Plan Briefing 

Prooosed Plan Fact Sheet 

TCEQ,EPA 
I headquarters, 
EPA Reaion 6 

Miller, 
I Bhattacharya, 
Rodd 
Miller, I Bhattacharya, 
Rodd 
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*** ENFORCEMENT CONFIDENTIAL*** 

16117/2011 

16121/2011 

16122/2011 

7/2/2011 
Start date: 7/3/2011 
7/14/2011 

!comments pending 

I Comments pending 

!Briefing pending 
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